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SECTION A - SUPPLEMENTAL INFORMATION

1.  This Modification 19 to Delivery Order 0019 under Contract W56HZV-07-D-M112 is being issued as a Unilateral Change Order under

the Changes Clause at I-79 of this contract.

2.  Pursuant to the Changes Clause, FAR 52.243-2 ALT. II, the contractor shall perform the scope of work below.  The period of

performance for this effort is from date of contract award through 29 February 2008.  This scope of work will be incorporated into

the basic requirements contract at a future date:

Section C__________

C.39  Combat Damage Repairs

C.39.1  The contractor shall assess and repair combat damaged vehicles in theater during deployment or contingency operation under

the following conditions:

1) The anticipated cost of repair does not exceed $500,000 per vehicle unless the PCO approves otherwise;

2) The repairs are within the field personnel's capabilities;

3) The repairs can be performed using existing repair parts in theater or through direct deliveries from vendors.

C.39.2  If the initial assessment identifies a repair above the field personnel's capabilities, parts availability or are greater

than $500,000 per vehicle, the contractor shall report to the government the requirements and costs associated with completing these

repairs with recommended solutions. A formal request shall be processed for PCO approval and an equitable adjustment or for other

disposition instructions.

C.39.3  Contractor may request dropping combat damaged vehicles from the Deployment ORR reporting to the COR.

3.  The total estimated cost to perform the above changes to the scope of work, inclusive of fee is $5,000,000.  The funded CLIN

0001AB has been increased to include this amount.

4.  If any of the above changes cause an increase of decrease in the estimated cost of, or the time required for, performance of any

part of the work under this contract, whether or not changed by the order, or otherwise affects any other terms and conditions of

this contract, the Contracting Officer shall make an equitable adjustment in the --

(1) Estimated Cost, delivery or completion schedule, or both;

(2) Amount of any fixed fee; and

(3) Other affected terms and shall modify the contract accordingly

5.  The contractor shall assert its right to an adjustment under this clause within 30 days from the effective date of this

Modification 19.  However, if the Contracting Officer decides that the facts justify it, the Contracting Officer may receive and act

upon a proposal submitted before final payment of the contract.

6.  Failure to agree to any adjustment shall be a dispute under the Disputes Clause.  However, nothing in this clause shall excuse

the Contractor from proceeding with the contract as changed.

7.  Notwithstanding the terms and conditions of paragraphs (2) and (4) above, the estimated cost of this contract shall not be

increased or considered to be increased except by specific written modification of the contract indicating the new contract

estimated cost.  Until this modification is made, the Contractor shall not be obligated to continue performance or incur costs

beyond the point established in the Limitation of Cost of Limitation of Funds clause of this Contract.

8.  In addition to the change order above, the Government is exercising its option under Section H.37.1 and H.37.3 under this

Contract W56HZV-07-D-M112 to purchase additional Garrison OPTEMPO, Deployment OPTEMPO, and Non-Stryker RWS OPTEMPO miles as follows:
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 GARRISON OPTEMPO:

                              Baseline OPTEMPO Miles as of MOD 09     Added by Modification 19     New Baseline OPTEMPO Miles                              ___________________________________     ________________________     __________________________

    a. Garrison Common CPM               663,648                              358,230                   1,021,878

    b. Garrison MGS CPM                   13,335                                    0                      13,335

    c. Garrison NBCRV CPM                  4,490                                    0                       4,490

       Garrison Common CPM  $13.55 x 358,230 miles = $4,854,017

       Garrison MGS CPM  $49.68 x 0 miles = $0

       Garrison NBCRV CPM  $57.53 x 0 miles = $0

DEPLOYMENT OPTEMPO:

                           Baseline OPTEMPO Miles as of MOD 14     Added by Modification 19     New Baseline OPTEMPO Miles                           ___________________________________     ________________________     __________________________

a. Deployment Common CPM           4,786,000                             3,261,000                  8,047,000

b. Deployment MGS CPM                351,000                               350,992                    701,992

c. Deployment NBCRV CPM               39,000                                86,996                    125,996

   Deployment Common CPM  $8.88 x 3,261,000 miles = $28,957,680

   Deployment MGS CPM  $45.01 x 350,992 miles = $15,798,164

   Deployment NBCRV CPM  $52.86 x 86,996 miles = $4,598,626

NON-STRYKER RWS OPTEMPO:

                           Baseline OPTEMPO Miles     Added by Modification 19     New Baseline OPTEMPO Miles                           ______________________     ________________________     __________________________

a.  Non-Stryker RWS CPM                    0                        17,360                      17,360

    for (10) ten systems

    Non-Stryker RWS CPM $3.05 x 17,360 miles = $52,948

9.  As a result of this Modification 19, Section B of this Contract is reflected as follows:

a.  CLIN 0001AB is increased in the amount of $48,961,435 (PRON - X17GXD22X1)for the Combact Damage Repair Scope added under Section

C.39 and the purchase of additional Deployment OPTEMPO CPM and Non-Stryker RWS OPTEMPO CPM

b.  CLIN 0001AM is increased for the purchase of additional Garrison and Deployment OPTEMPO CPM in the amount of $10,300,000 (PRON -

X17GXE13X1)

10.  As a result of this Modification 19, the total obligated amount for this Modification against Delivery Order 0019 under

Contract W56HZV-07-D-M112 is increased by $59,261,435.

11.  Except as stated above, all other terms and conditions remain unchanged and in full force and effect.
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                                               *** END OF NARRATIVE A 0019 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AB        SERVICES LINE ITEM                                                                           $    150,569,676.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: GDLS CLS DEPLOYMENT

              PRON: X17GXD18X1    PRON AMD: 08    ACRN: AB

              AMS CD: 13519800000

CLS Support to Garrison and Deployment

Estimated Cost:            $ 136,941,589

FCCM:                      $      11,166

Fixed Fee:                 $  13,616,921________________________________________

Total Estimated Cost:      $ 150,569,676

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            29-FEB-2008

                            $   150,569,676.00

0001AM        SERVICES LINE ITEM                                                                           $     10,300,000.00              __________________                                                                            __________________

              NOUN: STRYKER CLS - GARRISON SUPPOR

              PRON: X17GXE13X1    PRON AMD: 01    ACRN: AB

              AMS CD: 13519800000

CLS Support to Garrison and Deployment

Estimated Cost             $ 9,368,746

FCCM                       $         0

Fixed Fee                  $   931,254______________________________________

Total Estimated Cost       $10,300,000

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            29-FEB-2008

                            $    10,300,000.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AB  X17GXD18X1             AB       2        $     101,608,241.00  $      48,961,435.00            $     150,569,676.00

        13519800000                   7GXD18

        X17GX135D000

0001AM  X17GXE13X1             AB       2        $               0.00  $      10,300,000.00            $      10,300,000.00

        13519800000                   7GXE13

                                                                           _________________

                                                         NET CHANGE    $      59,261,435.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   72020000075R5R07P1351982571  S20113                W56HZV           $      59,261,435.00                                                                                                          __________________

                                                                                          NET CHANGE    $      59,261,435.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     189,829,199.00              $      59,261,435.00              $     249,090,634.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AB       21  070720200000     S20113  75R5R07135198000002571              7GXD18S20113  W56HZV

AB       21  070720200000     S20113  75R5R07135198000002571              7GXE13S20113  W56HZV
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